

# CONVENTIONCENTER

## ***May 21<sup>st</sup> Commission Update Upcoming Items***

### ***Booking Policy During Construction:***

- ***May 28<sup>th</sup> – Commission Approval of the Construction Booking Policy based upon recommendation of the Finance & Citywide Projects Committee which met on April 30, 2014 and May 20, 2014.***

### ***Design Process:***

- ***DCP Contract Fully executed. Architects proceeding with conceptual design.***
- ***June 9<sup>th</sup> – Staff will be updating the Greater Miami Convention & Visitor's Bureau.***
- ***June 10<sup>th</sup> – Staff will be updating the Convention Center Advisory Board.***
- ***June 24 – 25<sup>th</sup> – Concept and Budget individual Commissioner Briefings.***

### ***Hotel Sites:***

- ***June 11<sup>th</sup> Commission Meeting presentation. Strategic Advisory Group and Fentress Architects presenting.***
- ***Site location Options.***
- ***Pros and Cons of each.***

### ***Construction:***

- ***July 23<sup>rd</sup> Commission – Staff requesting approval for advertising of the Owner's Re. RFP and Design Builder RFQ.***