

(C) (C)

DECEMBER 18, 2002



CITY OF MIAMI BEACH REDEVELOPMENT AGENCY CITY HALL 1700 CONVENTION CENTER DR MIAMI BEACH, FLORIDA 33139 www.ci.miami-beach.fl.us



Zyscovich

www.zyscovich.com

2yscovich100 N. BISCAYNE BLVD. # 2700 MIAMI, FL 33132 TEL. 305 372 5222 FAX. 305 577 4521 REGISTRATION NO. AAC001431

Tal	ble of Contents	
	Addendum 1.0 Background	2 4
_	Proposed Redevelopment Plan Amendments	6-8
•	Action Plan	8-9
•	Proposed Master Plan Major Elements	10
_	17th Street Surface Parking Lots	12-23
•	Opening-up Lincoln Lane to Washington Avenue	16
•	Drexel Avenue	16
	Drexel Avenue Options	20-23
•	Pennsylvania Avenue & 17 th Street Garage	24-27
•	Bus Route Changes	28-29
•	Lincoln Road Streetscape Improvements	30-33
•	Green Space Diagrams	34-37
•	Parking Analysis: Present vs. Future Preferred Lot	38-41
	* Botanical Garden Relocation	42-49 44-47
•		
•	Elimination of Intermodal Option	50-51
•	Shuttle Charging Facility (Electrowave)	52-53
_	Canal Walk Corridor Improvements Holocaust Memorial Buffer Zone	54-61
•		56-57
Da	21st Street Community Center	58-61
Po	tential Sequencing of Master Plan Components	64-78
_	Appendix 1	81-83
•	City-wide Community Input Meeting Schedule	
	Appendix 2	85
•	Estimate of Proposed Capital Costs	
	Appendix 3 Supporting Documents	87
•	Section 1: CMB Commission Memo; March 1, 2001 Section 2: New World Symphony Memo; Sept. 13, 200	01

- Section 3: FP & L Vault Relocation Analysis
- Transportation & Parking Com. Meeting Minutes Section 4:
- Section 5: 17th Street Garage Retrofit Analysis
- Section 6: Miami-Dade Transportation Authority Letter
- Section 7: Kenneth Treister Letter
- CMB Regular Agenda: 10/17/01 & 5/29/02 Section 8
- Section 9: MBRDA Letter, April 30, 2002
- Section 10: CMB Letter from the Manager, Nov 21, 2001
- Section 11: Commission Meeting, June 14, 2002

Appendix 4 Related Projects

- Las Ramblas at Drexel Avenue Section 1:
- Section 2: Flamingo / Lumus Streetscape Beautification

109

- Section 3: Preliminary Traffic Study
- Section 4: Roster of Documents

ADDENDUM 1.0 MIAMI BEACH BOTANICAL GARDENS

The following addendum is to describe a change to the Proposed Redevelopment Plan as illustrated through text and graphics in the following document. The report is a summary of the recommendations and plan of action for the City of Miami Beach from Zyscovich, Inc. for the redevelopment of the area surrounding 17th Street. Since this study and report was drafted, a resolution was made by the City Commission on June 14, 2002 to maintain the current location of the Miami Beach Botanical Gardens. This resolution is illustrated in this addendum in lieu of altering the entire report.

Although the report recommends that the Botanical Gardens be moved from its current location on Convention Center Drive adjacent to the Holocaust memorial, on June 14, 2002 the City Commission voted not to relocate the Gardens. The following graphics illustrate the final resolution. The parking lot next to TOPA would be used for an alternative civic use related to the proposed park space on the 17th Street parking lots, and the current location of the Botanical Gardens would remain (see Commission Meeting June 14, 2002; Appendix III, section 9).



Proposed Master Plan Revised





Proposed Master Plan - Revised

Proposed Civic use & Park



Central Park Space

PROPOSED AMENDMENTS TO THE CITY CENTER AREA REDEVELOPMENT PLAN

BACKGROUND

The 332-acre City Center/Historic Convention Village Redevelopment and Revitalization Area (City Center) was established in 1993 as a result of a ten-year master plan in collaboration with Wallace Roberts Todd, Planners. The intention of that plan was the revitalization of the area surrounding the Miami Beach Convention Center and Lincoln Road as well as the fostering of new convention-quality hotel development and necessary linkages to the Convention Center, other core facilities, and nearby cultural amenities.

Within a remarkably short period of time as a result of combined public and private investment initiatives, much of the City Center Plan has been achieved. These achievements included:

- the building of the Loews Miami Beach Hotel, an 800room convention-headquarter hotel on an Agency-owned site located at Collins Avenue and 16th Street;
- the recently completed Royal Palm Crowne Plaza Resort, the first African-American owned hotel in the United States, also built on land assembled by the Agency;
- the construction of the Anchor Shops and Parking Garage, an 800-space public parking garage designed to accommodate the Loews Miami Beach Hotel, the Royal Palm Crowne Plaza, other service and retail businesses in the area, including 21,000 square feet of ancillary retail
- an \$18 million renovation of Lincoln Road, partially funded through Lincoln Road businesses

- the design and engineering for the extension from 21st Street to Lummus Park of the Beachwalk
- The implementation of a Cultural Arts Campus Master Plan in the area east of the Convention Center to include a new regional library, a parking facility, an expansion and renovation of the Bass Museum of Art, and the relandscaping of Collins Park.

Other projects currently underway include:

- the restoration and renovation of the Colony Theater
- the Flamingo / Lumus Streetscape Beautification proposal
- the Espanola Way Plaza / Drexel Avenue Streetscape Beautification proposal
- the 17th Street Master Plan by Zyscovich, Inc., which updates the existing City Center Redevelopment Plan.





PROPOSED REDEVELOPMENT PLAN AMENDMENTS

The initial purpose of the 2001 17th Street Redevelopment study was to identify appropriate uses for the two central blocks of the City's Convention Center District and to address the expansion needs of the New World Symphony (NWS). The two 17th Street lots are currently used for surface parking; a portion of which are being considered for the NWS state-of-the-art "Soundspace" for teaching, performances, broadcasting, rehearsals, and related events. Due to the strategic location and future development potential of the 5.86-acre site, the Zyscovich Redevelopment study evolved into a comprehensive master planning initiative that would transform the District into a global destination. The Proposed Master Plan includes changes that will help to accomplish the following:

- regenerate commercial and pedestrian activity on nearby derelict blocks
- alleviate traffic congestion
- link retail and tourist corridors, the Convention Center, the Cultural Campus, various performing arts venues, and the ocean front hotels
- identify opportunities for "gateway" features in the City
- evaluate the need and location of an Intermodal Center
- complement the adjacent urban and historic neighborhoods.

(reference: City of Miami Beach Commission Memo, March 1, 2001; Appendix III, section 1)

The Zyscovich, Proposed Master Plan centers on the creation of a 21st century town center, encompassing a Bryant Park-like civic space to replace the 17th St. parking lots. An urban nexus, the park would contribute the missing essential element to the community - a geographical "heart," from which civic, cultural, recreational, commercial, government, tourist, and leisurely activity will radiate.





Proposed Master Plan



Existing Aerial

The plan also identifies a location for the New World Symphony "Soundspace" within the park. The Soundspace is a 35,000 sq. ft, state-of-the-art broadcast facility with outdoor audio and video projection. The video screen would extend from the façade of the building fronting the park, creating a public venue for audiences to enjoy performances going on inside Soundspace or broadcasted from around the world. An amphitheater style terracing in the park surrounding Soundspace would provide virtually front row seats to nightly artistic events projected on the video screen.

On September 21, 2001, Zyscovich Inc delivered a site utilization report and preliminary concept plan to the Miami Beach City Commission entitled "Preliminary Proposed Master Plan." The Plan was approved in concept by the City Commission at the October 17, 2001 Commission Meeting. This preliminary concept plan reflects updated conditions in the area since the 1993 City Center Redevelopment Plan, and acts as a working document to actualize outstanding urban planning issues essential to the Plan's completion. The urban issues being addressed by Zyscovich as part of their ongoing scope of services, are addressed in detail in the following report.

ACTION PLAN

Primary Issues

- 1 Proposed Urban Park at the 17th Street Site
- New World Symphony Soundspace Location
- 3 Drexel Avenue Improvements
- 4 Convention Center Expansion Location
- Bus Route Changes
- 5 Lincoln Road Extension
- 6 Elimination of Intermodal Option & Identification of Shuttle Charging Station
- Pennsylvania Ave Market & 17th St Garage Modification
- 8 City Hall Expansion

Secondary Issues

- 9 Buffer Zone for the Holocaust Memorial
- 10 Extension of Espanola Way & Plaza
- 11 16th Street Improvements
- 12 17th Street Rezoning & Beautification
- 13 21St Street Community Center Improvements
- 14 Implementation of Dade Boulevard Traffic Circles
- 15 Phase II Expansion of Bass Museum





PROPOSED MASTER PLAN MAJOR ELEMENTS

The following sections identify the primary components of the Proposed Master Plan; it outlines the existing uses, proposed uses, zoning, design review processes required, funding options, build-out options, and a description of each component and other relative issues.







Proposed Master Plan



Urban Park...





17TH STREET SURFACE PARKING LOT

Existing Use: 506 surface parking spaces

Proposed Use: Civic park with NWS Soundspace

The eastern lot of the 17th Street site has been identified as the location for a sloping park that can serve as an amphitheater. Live broadcasts of NWS Soundspace events would be projected on a monumental LCD screen on the façade facing the park. A smaller terraced park would be located on the west side of the site, adjacent to the Soundspace above parking and retail.

A pedestrian walking to Lincoln Road from the Convention Center would walk along the re-landscaped Convention Center Drive, through the corner of the re-located Botanical Gardens or other green space surrounding TOPA, cross the re-vegetated 17th Street Boulevard, and enter the park at ground level. A visitor to the park could then walk up a gently sloping ramp to the second level of Soundspace at the same height as the top of the amphitheater. They would then continue across a small plaza space that bridges over Lincoln Lane, and go down a grand landscaped staircase, ending on Lincoln Road. The grand staircase would be terraced, include a lift for handicap access, and act as a pedestrian gateway from the Convention Center side of 17th Street to Lincoln Road. The bridge portion of the staircase over Lincoln Lane would allow for normal back-of-house uses that currently exist on the Lane to continue without degrading the overall pedestrian experience.

In the primary option where the park is elevated, the ramp would carry the visitor to the 12-foot high Soundspace lobby and upper terraces of the two parks. In an alternative option in which the park is developed at grade, the ramp up to the Soundspace lobby would remain, and the grand staircase would terminate within the park at the edge of Lincoln Lane. The gateway feature to Lincoln Road would be a heavily landscaped pedestrian entrance at grade from the park.

Zoning:

Section 142-362: CCC Civic and Convention Center District - Main permitted uses in the CCC civic and convention center district are parking lots, garages, performing arts and cultural facilities; hotel; merchandise mart; commercial or office development; landscape open space; and parks. Any use not listed shall only be approved after the City Commission holds a public hearing.

Board Review Process:

Design Review Board (DRB) approval will be required and Planning Board (PB) review will be required for NWS use of 17th Street property.

Funding Options:

Private Improvements: NWS private capital campaign.
Public Improvements: City Center Tax Increment Funds, Grant Funds, and/or Convention Development Tax (CDT).










Botanical Gardens...



Proposed Master Plan











17th Street Area of Study December 18, 2002

Build-out Options:

NWS Expansion should continue to be developed, while park components and traffic circulation should be further refined.

Other:

A property line for the NWS Expansion should be identified, and should allow for approximately 33, 000 square feet of program on the ground floor and a height of approximately 60 feet. The building program would include the large LCD screen on the building façade as a community amenity (See NWS Memo, Sept 13, 2001; Appendix III, section 2; see Transportation and Parking Committee Meeting Minutes; Appendix III, section 4).

It will be necessary to authorize the termination of Drexel Avenue to automobile traffic at the South side of Lincoln Road in order to unify the two 17th Street lots into a large park space. Operations, maintenance and programming of park will need to be determined. A Phase I Environmental Study has been performed and has shown favorable results. FPL vaults exist on-site that will need to be relocated at a cost in excess of \$1 million (See FP & L Vault Relocation Analysis, 2001; Appendix III, section 3).

It will be necessary to determine the amount of parking to be located on-site using structured parking. Displaced parking must be addressed in one or all of the following: A. City Hall/Equity One lot, B. Preferred lot (P-lot), C. On-site at the 17th Street lot. Parking bond covenants may apply to the treatment of these issues. One of the following options should be chosen and developed: Elevated park with parking underneath vs. at grade-park with structured parking on the western side of the site (See NWS Memo, Sept 13, 2001; Appendix III, section 2).







...meets Town Center



Proposed Master Plan







OPENING UP LINCOLN LANE TO WASHINGTON AVENUE

Existing Use: Lincoln Lane terminates before Washington Avenue.

Proposed Use: Open the intersection at Lincoln Lane onto

Washington Avenue.

The proposed Master Plan joins the two 17th Street lots into one large civic park. Lincoln Lane currently runs east along the south side of the 17th St. lots and then turns north and exits through the north end of the lots. In order to join the two lots, it would be necessary to continue the southern portion of Lincoln Lane on to Washington Avenue and eliminate the remainder of the lane that currently runs north.

Zoning: N/A

Board Review Process:

HPB approval will be required.

Funding Options:

City Center Tax Increment funds

Build-out Options:

The preferred option is to open Lincoln Lane onto Washington Avenue permitting right turns only. The alternative is to Maintain Lincoln Lane as it is currently terminated before Washington Avenue

Other:

Treatment of the intersection will be dependent on park design

DREXEL AVENUE

Existing Use: Two-way drive and pedestrian

access from 17th Street to Espanola Way.

Proposed Use: Revitalize the pedestrian connection from

17th Street, to Lincoln Road, to Espanola

Way.

It is proposed that Drexel Avenue be narrowed sufficiently to allow the widening of sidewalks and the addition of street trees. Parallel parking would remain as is and improvements would extend from Lincoln Road south to the end of Drexel Avenue, just beyond Espanola Way. This beautification of Drexel Avenue would encourage pedestrian activity to flow between Lincoln Road and Espanola Way, linking the two areas of activity through two blocks of the historic Art Deco neighborhood. The terminated portion of Drexel Avenue would be redesigned to become an active pedestrian corridor linking Lincoln Road to the NWS Soundspace, the Civic Park, and ultimately to the Convention Center (See "Las Ramblas At Drexel Avenue; Appendix IV, section 5).

Zoning: N/A

Board Review Process:

Historic Preservation Board (HPB) approval will be required.

Funding Options:

City Center Tax Increment Funds
Community Development Block Grant (CDBG) Funds and/or CDT





Existing Conditions at Drexel and Lincoln



Ground Floor Plan




Roof Plan





North - South Section







Existing Lincoln Lane




Drexel Avenue - Pedestrian Connection



East - West Section

3D Conceptual Images







Build-out Options:

The preferred option is to close Drexel Avenue to automobiles, from Lincoln Road to 17th Street and beautify the Avenue as described above. The second option is to partially close Drexel Avenue, creating a 'T' intersection at Lincoln Lane, and allowing for the unification of the two 17th Street lots. The least desirable option is to keep Drexel Avenue open and develop the park and NWS Soundspace around it, with Pennsylvania and Drexel from 16th to 17th Streets becoming a one-way pair.

Other:

A traffic study should be conducted in order to analyze the effects of the proposed options on the area's traffic patterns. It will be necessary to authorize the termination of Drexel Avenue to automobile traffic at the South side of Lincoln Road in order to unify the two 17th Street lots into a large park space.

The street beautification would need to be incorporated into the City's plans to improve Espanola Way and the intersection at Drexel Avenue, then to extend down the length of Drexel Avenue (See "Las Ramblas At Drexel Avenue; Appendix IV, section 1).



East - West Section







East - West Section





17th Street Site Proposal Option B December 18, 2002

PENNSYLVANIA AVE AND 17TH STREET GARAGE

Existing Use: 1407 space parking garage.

Proposed Use: An open marketplace to occupy

approximately 20 spaces on the ground

level along Pennsylvania Avenue.

This change requires the simple removal of the pre-cast panels on the ground floor at the first bay of parking spaces. This change would result in a loss of only 20 parking spaces while creating sheltered stalls for artists, craft-persons, and produce and flower vendors to sell their goods. The addition of the market will enhance street life and further enliven the pedestrian experience from the Convention Center to the Lincoln Road retail corridor.

Zoning:

Section 142-362: CCC Civic and Convention Center District -Main permitted uses in the CCC civic and convention center district are parking lots, garages, performing arts and cultural facilities; hotel; merchandise mart; commercial or office development; landscape open space; parks. Any use not listed shall only be approved after the City Commission holds a public hearing.

Board Review Process:

DRB approval will be required.

Funding Options:

CDT, Parking Revenue Bonds City Center Tax Increment funds





Proposed Master Plan



Existing Aerial

Build-out Options:


The suggested option is to remove non-structural, pre-cast panels and retrofit the first 20 spaces on Pennsylvania Avenue to create marketplace stalls. The alternative would be to leave the garage "as-is."

Other:

Planning Board approval is needed if leases are entered into for market stalls. Development of the market stalls would need to be investigated and designed in conjunction with the structural report on garage (see 17th St. Garage Retrofit Analysis; Appendix III, section 5). The implementation of the market stalls will displace 20 spaces, which will be replaced in the Equity One/City Hall Garage and Expansion.

Parking bond issues may apply to the changes in the garage. Taxexempt status of the facility will need to be investigated as a result of the proposed use.





Sketch of Proposed Market



Existing View

BUS ROUTE CHANGES

Existing Use: The bus routes were temporarily

changed because of the Collins Avenue reconstruction project.

The proposed route changes take advantage of these "temporary" routes.

Proposed Use: Relocate the bus transfer area to the

blocks on Washington Avenue between Lincoln Road and 18th Street, and along 17th Street between Washington Avenue

and Pennsylvania.

The existing bus transfer location creates traffic congestion at the end of Lincoln Road as well as an inefficient loop along James Avenue for buses turning around. The relocation of the transfer area would not only decongest the site, but also center the activity of bus patrons closer to the proposed 17th Street park, the relocated Botanical Gardens, TOPA, and City Hall (MDTA Letter; Appendix III, section 6).

Zoning:

N/A

Board Review Process:

N/A

Funding Options:

N/A

Build-out Options:

The suggested option is to alter the bus routes to improve the efficiency of circulation.

Other:

Immediate action is suggested in order to take advantage of the Collins Avenue closure, which has resulted in temporary new bus routes that are consistent with the recommended changes.

On October 18, 2001, City Commission action endorsed new bus routes as proposed. A letter of recommendation for adjustments to the bus routes was forwarded to the MDTA authorizing implementation of the proposed changes. The new bus node on Washington Avenue and 17th Street will not be located in front of The Greenview Hotel (MDTA Letter; Appendix III, section 6).



Existing Bus Routes



Proposed Bus Routes



LINCOLN ROAD STREETSCAPE IMPROVEMENTS:

Existing Use: Two-way, four-lane road with bus transfer stops and parallel on-street parking.

Proposed Use: Two-way, four-lane divided boulevard with

a landscaped median and parallel on-

street parking.

The proposal is to reconfigure the portion of Lincoln Road from Washington Avenue to Collins Avenue. On-street parallel parking would be located between the existing street trees, maintaining a generous sidewalk width. The width gained by pushing the parking to the sides would be utilized in a central median with landscaping consistent with the west end of Lincoln Road. Two-way traffic would continue in two lanes going in both directions, and bus transfers would be relocated to Washington Avenue or 17th Street. The addition of the boulevard style landscaped median would create a gateway to the east end of Lincoln Road, and increase the potential for the success of nearby businesses (See CMB Commission Memo, March 1, 2001; Appendix III, section 1, page 2).

Board Review Process:

HPB approval will be required.

Funding Options:

City Center Tax Increment funds

Build-out Options:





Proposed Improvements



Existing Aerial


Other:

The Lincoln Road boulevard development is contingent on the relocation of bus transfer areas and the redefining of bus routes. The new landscaping will tie-in with the Ritz-Carlton streetscape improvements on the portion of Lincoln Road east of Collins Avenue. The Lincoln Road Extension Improvements should be included as part of the overall City street beautification plans including 16th and 15th Streets.






Existing Conditions



Conceptual Sketch



Proposed Plan

GREEN SPACE DIAGRAMS

Existing Use: First diagram shows existing public green space and corridors.

Proposed Use: Second diagram shows public green

space after proposed master plan

improvements.

The existing public green space diagram shows the overall lack of landscaping on major streets and civic spaces in the study area. As the proposed changes are made in the study area, the public green space will drastically increase. Improvements include widespread street beautification, primarily along 15, Streets, Drexel Avenue, Espanola Way, Convention Center Drive, and the east end of Lincoln Road. These streetscape improvements encompass two projects that are already in the development stage: the Flamingo / Lumus Proposed Future Capital Improvements, and the Espanola Way Plaza / Drexel Avenue Street Beautification project (see Flamingo / Lumus Proposed Future Capital Improvements; Appendix 4, section 2).


The proposed master plan would also add a central gathering space for the community in the form of the civic park on the 17th Street lots. This park will satisfy a great need in the City for a civic green space in which people can gather informally to enjoy the park in leisure, or formally gather for community events. The park is intended to remain a public amenity for the residents of the City of Miami Beach.





Existing Public Green Space

Proposed Public Green Space



Study Areas: 17th St, 16th St, Drexel Ave, Espanola Way



17th Street Existing Conditions



Drexel Avenue Existing Conditions



Conceptual Sketch for 16th St. & Drexel Ave.

PARKING ANALYSIS: PRESENT VS. FUTURE

Existing Use: Private and City owned lots and garages total

5,400 spaces.

Proposed Use: Private and City owned lots and garages,

Garages under construction, and proposed City garages will total 8,663

spaces.


Due to the proposed changes in the use of the 17th Street lots, there would be a deficit of parking that would need to be replaced. The solution to the loss of the 500 surface parking spaces on the lots includes the expansion of City Hall on the Equity One property and adjacent City parking lot. This expansion would include a garage that would have approximately 600 spaces. There would also be structured parking beneath the western lot of 17th Street with terraced park space on the roof, housing approximately 240 spaces. The final portion of the parking proposal includes the expansion of the Convention Center, with ground level exhibition space, and approximately 1900 spaces. These proposals would recoup the 500-space deficit with an excess of 1300 spaces. An additional 1,600 spaces are the sum of private garages that are currently under construction; proposed joint-venture garages would contribute approximately 600 spaces.

Zoning:

Section 142-362: CCC Civic and Convention Center District - Main permitted uses in the CCC civic and convention center district are parking lots, garages, performing arts and cultural facilities; hotel; merchandise mart; commercial or office development; landscape open space; parks. Any use not listed shall only be approved after the City Commission holds a public hearing.

Board Review Process:

DRB approval will be required.




PRIVATE LOTS AND GARAGES. 896 SPACES

CITY OWNED LOTS AND GARAGES. 4504 SPACES

TOTAL 5,400 SPACES







Funding Options:

CDT, Parking Revenue Bonds, City Center Tax Increment funds

Build-out Options:


There are three proposed garages to be built; the first option contributed a total of 2,740 spaces. If an additional floor were added to each of the three proposed garages, there would be 730 spaces more, coming to a total of 3,470 (See Transportation and Parking Committee Meeting Minutes; Appendix III, section 4, p. 3).

Other:

The Walker Parking Demand Study should be finalized in order to reap the benefits of the study results. Parking in City Hall and Equity One lot should be pursued as a short-term goal to begin the master plan development. The Convention Center Expansion and Garage would be a long-term project to realize the full master plan potential.







PREFERRED LOT (P-LOT)

Existing Use: 800 surface parking spaces.

Proposed Use: Exhibition Hall and 1,900 car

garage

The expansion of the Convention Center into the area now termed the "preferred lot" (p-lot) would provide approximately 208,400 square feet of additional exhibition space, and a four story parking structure above with approximately 1,900 parking spaces. This expansion represents a net increase of approximately 1,100 spaces. In order for the Convention Center expansion and garage to work efficiently, a proposed speed ramp to the garage would be located in the northeast corner of the present Botanical Gardens site. This expansion along with the desire to better integrate the Botanical Gardens into the heart of the neighborhood inspired the idea for relocating the Botanical Gardens (see *Transportation and Parking Committee Meeting Minutes; Appendix III, section 4, p. 2*).

Zoning:

Section 142-362: CCC Civic and Convention Center District - Main permitted uses in the CCC civic and convention center district are parking lots, garages, performing arts and cultural facilities; hotel; merchandise mart; commercial or office development; landscape open space; parks. Any use not listed shall only be approved after the City Commission holds a public hearing.

Board Review Process:

DRB approval will be required.

Funding Options:

Convention Development Tax (CDT)

Build-out Options:

There are two preferred options for the Convention Center Expansion, the first would be to build-out the entire structure, including the full ground level of exhibition space, and 4 levels of parking. The second option would allow for the structure to be phased, with the ground floor to remain open beneath the parking garage, until sufficient funding was acquired and the exhibition hall could be completed. Other phasing options include a half-size exhibition hall and full-size garage, or to construct the entire structure in two halves (east and then west). An option to retain the Botanical Gardens and incorporate the ramp into an alternative design would need to be explored.

Other:

The City would need to reserve the preferred lot for the future expansion of the Convention Center, as well as authorize further analysis of the site and the program of the expansion building. Proposed expansion structure can consists of up to:

- Four (4) decks above 35 ft high 1st floor
- 208,400 sq. ft exhibition hall and 1900 spaces
- · Parking Bond Issues may apply.
- Design/Cost and Timeframe must be developed.
- NMMA contact (Boat Show) one (1) year advance notice of construction must be given.
- Convention Center Expansion Study (CSL) Study should be evaluated before any expansion plan is finalized.
- Ramp tied into Botanical Gardens and loading dock and servicing of new convention hall will have to be evaluated.





Proposed Master Plan



Existing Aerial

BOTANICAL GARDEN RELOCATION

Existing Use: Currently located adjacent to the

Holocaust Memorial, fronting the Convention Center. TOPA lot contains approximately 112 parking spaces and serves the Convention Center/TOPA valet lot.

Proposed Use: Relocate to TOPA Parking Lot

(see Transportation and Parking Committee Meeting Minutes; Appendix III, section 4, p. 2).

The relocation of the Botanical Garden to the 555/TOPA parking lot behind (west of) the Jackie Gleason Theater would provide a beautiful pedestrian connection from the Convention Center to Lincoln Road. Because new construction, landscaping, and demolition of the present Garden building are due in the garden, and in light of the Botanical Garden's boundary issue with Holocaust Memorial, the proposal is timely as it is effective. This relocation would create a gateway to the re-vegetated 17th Street corridor and would rejuvenate the TOPA block (see Kenneth Treister Letter; Appendix III, section 7).

Zoning:

Section 142-362: CCC Civic and Convention Center District - Main permitted uses in the CCC civic and convention center district are parking lots, garages, performing arts and cultural facilities; hotel; merchandise mart; commercial or office development; landscape open space; parks. Any use not listed shall only be approved after the City Commission holds a public hearing.

Board Review Process:

Ground Floor -Half Garage & Half Size Exhibition Hall



100 N. BISCAYNE BLVD. # 2700 MIAMI, FL 33132

TEL. 305 372 5222 FAX. 305 577 4521 REGISTRATION NO. AAC001431

Roof Plan - Full Garage above Exhibition Hall



Proposed Botanical Gardens Relocation

45

DRB approval will be required.

Funding Options:

CDT

City Center Tax Increment funds State Cultural Facilities Grant Voluntary Contributions / Fundraising Campaign by Garden Conservancy

Build-Out Options:

The proposal is to relocate to the Gardens to the TOPA parking lot. The alternative to relocating is for the Gardens to remain in their current location. In the event that the Gardens do not relocate to the TOPA lot, another use should be identified to revitalize the block and to provide the link between the Convention Center, 17th Street site and Lincoln Road.


Other:

A declination study must be performed on the proposed relocation site. A cost benefit analysis of the relocation must be performed. State Cultural Facilities Grant funding in the amount of \$500,000 is in jeopardy if funds are not encumbered, i.e. contractor hired and design completed, by October 2002 (less than 6 months from now). A new use for the existing Garden site will need to be determined.

Proposed new location for the Botanical Gardens will cause:

- Displaced parking
- Displaced building users that need to be relocated.
- Operation and maintenance of facility will need to be negotiated beyond the current Management Agreement with the Garden Conservancy.
- Planning Board review will be required if the Botanical Gardens facility is leased.
- Landscape/Streetscape Design for Convention Center Drive will need to be developed.

Ground Floor -Half Garage with unfinished Exhibition Hall used for parking until Phase 2



Roof Plan - Half Garage Unbuilt portion of site for surface parking and staging



Proposed Botanical Gardens Relocation

Convention Center Drive



Existing Conditions Convention Center Drive Proposal

Meridian Avenue





Existing Conditions

Meridian Avenue Improvements

ELIMINATION OF INTERMODAL OPTION

Concept: City's Consultant recommends

that there is no need for an intermodal facility as described below.

Funding Options:

Federal monies to partially fund an Intermodal facility have been secured.

Build-out Options:

The proposed City Hall expansion and garage would have a shuttle (Electrowave) charging station beneath located in one bay of the ground level, relocated bus transfers on 17th and 18th Streets are adjacent to the proposed building and create an intermodal area for the City. If the City Hall expansion did not include the shuttle charging station, then there would be no intermodal option.

Other:

The development of the intermodal area is subject to the Carr Smith Intermodal Feasibility Study, and is tied into Light Rail Study. There should be further investigation into the design of the shuttle charging station. An alternate site at the SW corner of 17th Street and Lenox Avenue may be a more desirable location for the charging station. The design for this site should include a parking deck above, and additional space for small retail shops as buffers on the street (see MDTA Letter; Appendix III, section 6).





Proposed Master Plan



Existing Aerial

SHUTTLE CHARGING FACILITY (ELECTROWAVE)

Existing Use: Currently located at Terminal

Island within Fleet Maintenance facility.

Proposed Use: Relocate the charging station to a more

central site.

Two potential locations for this charging station are identified as: the SW corner of 17th Street and Lenox Avenue; and 18th Street at Meridian Avenue on the City Hall side of the expansion site. Both of these locations can be worked easily into the existing shuttle routes with minimal changes. The first site would be designed with a rooftop parking deck, and small retail space on street level. The second site would be located in one bay of the ground level of the City Hall Expansion and Garage, and create an intermodal area in the city.

Zoning:

Varies depending on the site chosen.

Board Review Process:

DRB approval will be required.

Funding Options:

Some Federal/State funding is available.

Build-out Options:


The most efficient location for the charging station would be on the City Hall Expansion site; the alternative site is at 17th Street and Lenox Avenue. Other alternatives are subject to the Electrowave long-range plan.

Other:

The long-range plan for the Electrowave needs to be completed, pending its one-year review. FTA approval may be required. If the City Hall expansion site is more appropriate for the charging facility, then there will be a need for a greater commitment to the entire program including office space, parking garage, and charging station below.



Eighteenth Street




Charging Station & Garage Concept Image





100 N. BISCAYNE BLVD. # 2700 MIAMI, FL 33132 TEL. 305 372 5222 FAX. 305 577 4521 REGISTRATION NO. AAC001431





Proposed Canal Walk Improvements

17th Street Study Proposed Redevelopment Plan

City of Miami Beach, Miami Beach, Florida





100 N. BISCAYNE BLVD. # 2700 MIAMI, FL 33132 TEL. 305 372 5222 FAX. 305 577 4521 REGISTRATION NO. AAC001431

HOLOCAUST MEMORIAL BUFFER ZONE

Existing Use: Holocaust Memorial on Meridian Avenue adjacent to the Botanical Gardens.

Proposed Use: Create a buffer zone between the


Memorial and development that may

occur on the Gardens site.

The proposed relocation of the Botanical Gardens to the TOPA lot and the expansion of the Convention Center into the P-Lot will potentially surround the Memorial with new development. In an effort to protect the experience of the Memorial, a buffer zone of vegetation has been identified between the Memorial and the Garden site. This zone would be reserved as part of the Memorial site and be filled with trees, shrubs and other landscaping to seclude the eastern edge of the Memorial from any uses that may move into the Gardens site (see Kenneth Treister Letter; Appendix III, section 7).



Proposed Vegetation Buffer



Proposed Vegetation Buffer









21st Street Community Center

Existing Use: Currently in need of repairs, Recreation Dept.

employees should be relocated to a more

central facility.

Proposed Use: Two options were explored: to remove the

Center and to renovate the Center.

The two options for the 21st Street Community Center include Option 1 – to renovate the existing facility including re-landscaping to create a more garden-like pedestrian entrance to the Canal Walk and Community facilities. Option 2 is to remove the Community Center building and relocate employees to the expanded City Hall, more actively program the historical portion of the Center, and relandscape the pedestrian entrance.

Both options include landscaping around the community facilities and beautifying the 21st Street connection to the Bass Museum and Cultural Arts Campus. The Second Option is preferable, because it will provide parking for the community facilities, and create a greater buffer zone between the facilities and the Convention Center staging area. Both options include redesigning the staging area to more efficiently circulate and park large tractor-trailers, with the entrance on Washington Avenue and the exit on Convention Center Drive. Both options also incorporate revitalizing the Canal Walk, and through the redesign of the staging area, to gain a larger buffer area between it and the Walk.

Existing Community Center with Improved Landscaping, Relandscaped Canal Walk, and Redesigned Staging Area







Option 1 - Improve Existing Conditions



Option 2 - Remove Community Center





Conceptual Images for Canal Walk







Canal Walk and Community Center Entrance








3D Model of Study Area




Birdseye View Northeast





View of Site Southwest



Birdseye View East

POTENTIAL SEQUENCING OF MASTER PLAN COMPONENTS

The following pages present two options for phasing the proposed changes in the City Center Study Area. Both options begin with the City Hall expansion and garage, because this is a key element assist with the relocation of parking in the area. The two options differ in that Option 'A' develops the Convention Center expansion and garage in full as the last phase. Option 'B' develops the Convention Center expansion and garage in two stages beginning in the second phase and finishing in the final phase. The final parking count of both phasing options is approximately the same.

In terms of parking efficiency and avoiding a parking deficit while construction is in progress, option 'B' is the preferred phasing plan. Option 'A' executes the development of the New World Symphony Soundspace and the Civic Park sooner in the phasing than Option 'B'.



Proposed Master Plan



3D Rendering - View from Drexel Avenue



3D Rendering of Park with Ramp




Concept Image of Civic Park



Artist's Rendering of 17th Street Park and NWS Soundspace




PHASING OPTION - A




17th Street Master Plan Phasing Parking Analysis					
	PHASING	Today			
PARKING AREA					
A. Lincoln Rd. Area *	City	300			
	Public	1660			
B. Preferred Lot	City	0			
	Public	800			
(Botanical Gardens)	Public	26			
C. TOPA Parking	City	0			
	Public	101			
D. City Hall Parking	City	117			
	Public	0			
E. Overall Parking	City	417			
	Public	2613			
TOTAL		3030			
SPACES GAINED		0			

PHASE 1



Phase 1.1:

- In preparation for Phase 1 construction 117 city spaces should be temporairly relocated to the Preferred Lot.
- There would be a temporary loss of 117 spaces for public use from the Preferred Lot during 1 year of construction.



Phase 1.2:

- New City Hall parking garage built: 5 levels (elev +41'-6") 600 spaces.
- Relocation of 117 temporary City spaces in P-Lot, and 300 City spaces from the Municipal garage to the new City Hall garage.
- 183 spaces would be made available for public parking inthe City Hall garage, and 300 spaces for public parking in the Municipal garage.


Refer to Phasing Table, Column 1

Design: RFP thru CDs - Approx 10 mos.

Permitting - Approx 3 mos.
Construction - Approx 12 mos.

Total time - 2 yrs 1 mo

17th Street Master Plan Phasing Parking Analysis					
	PHASING	Today	1		
PARKING AREA					
A. Lincoln Rd. Area *	City	300	0		
	Public	1660	1960		
B. Preferred Lot	City	0	0		
	Public	800	800		
(Botanical Gardens)	Public	26	26		
C. TOPA Parking	City	0	0		
	Public	101	101		
D. City Hall Parking	City	117	417		
	Public	0	183		
E. Overall Parking	City	417	417		
	Public	2613	3070		
TOTAL 3030 3487					
SPACES GAINED		0	457		



Design:GarageRFP thru CDs - Approx. 10 mos.15 mos.Permitting - Approx. 3 mos.3 mos.Construction - Approx. 12 mos.18 mos.Total time - 2 yrs 1 mo3 yrs

Phase 2:

- West Lot of 17th St. site developed, with the relocation of 280 public spaces to Municipal Garage.
- New World Symphony Sound Space built, and new 17th St. garage: 3 levels (elev +37'-0") 240 spaces for public parking. East lot of 17th St. still open for public parking (220 spaces) leads to a temporary gain of 437 parking spaces.
- 17th Street improvements made from Convention Ctr. Dr. to Washington Ave; Drexel Ave. closed on the South side of Lincoln Rd.

Refer to Phasing Table, Column 2

17th Street Master Plan Phasing Parking Analysis								
PHASING Today 1 2								
PARKING AREA								
A. Lincoln Rd. Area *	City	300	0	0				
	Public	1660	1960	1920				
B. Preferred Lot	City	0	0	0				
	Public	800	800	800				
(Botanical Gardens)	Public	26	26	26				
C. TOPA Parking	City	0	0	0				
	Public	101	101	101				
D. City Hall Parking	City	117	417	417				
	Public	0	183	183				
E. Overall Parking	City	417	417	417				
	Public	2613	3070	3030				
TOTAL		3030	3487	3447				
SPACES GAINED		0	457	417				



- Construction of the new 17th St. garage and NWS could begin simultaneously in Phase 3. The NWS would continue construction for approximately one year after the completion of the garage. At which point Phase 4 would begin with the development of the civic park. This would consolidate the time period during which construction would occur on the 17th St. lots and allow for both the park and NWS to finish construction at the same time and have a grand opening.

Refer to Phasing Table, Column 3

Design: RFP thru CDs - Approx. 12 mos.

Permitting - Approx. 3 mos.
Construction - Approx. 9 mos.

Total time - 2 yrs

Phase 3:

- East lot of 17th St. developed into civic Park
- Relocation of 101 Public spaces from TOPA to the new City Hall garage.
- Botanical Gardens Relocated to TOPA lot. There is a total gain of 116 public parking spaces.

17th Street Master Plan Phasing Parking Analysis									
	PHASING Today 1 2 3								
PARKING AREA									
A. Lincoln Rd. Area *	City	300	0	0	0				
	Public	1660	1960	1920	1700				
B. Preferred Lot	City	0	0	0	0				
	Public	800	800	800	800				
(Botanical Gardens)	Public	26	26	26	26				
C. TOPA Parking	City	0	0	0	0				
	Public	101	101	101	0				
D. City Hall Parking	City	117	417	417	417				
	Public	0	183	183	183				
E. Overall Parking	City	417	417	417	417				
	Public	2613	3070	3030	2709				
TOTAL	3030	3487	3447	3126					
SPACES GAINED		0	457	417	96				

PHASE 3b



Phase 3b:

- Same as Phase 3 but with an additional level of parking on 17th St. Garage, and City Hall garage. With an extra parking level on these two garages, there is a gain of 321 public parking spaces.
- ** New City Hall garage would be 6 levels (elev +50'-0") and provide 720 spaces 417 of which would be for City employees, and 303 for public parking.

Refer to Phasing Table, Column 3b

Design: RFP thru CDs - Approx. 12 mos.

Permitting - Approx. 3 mos.
Construction - Approx. 9 mos.

Total time - 2 yrs

17th Street Master Plan Phasing Parking Analysis										
	PHASING Today 1 2 3 3b*									
PARKING AREA										
A. Lincoln Rd. Area *	City	300	0	0	0	0				
	Public	1660	1960	1920	1700	1780				
B. Preferred Lot	City	0	0	0	0	0				
	Public	800	800	800	800	800				
(Botanical Gardens)	Public	26	26	26	26	26				
C. TOPA Parking	City	0	0	0	0	0				
	Public	101	101	101	0	0				
D. City Hall Parking	City	117	417	417	417	417				
	Public	0	183	183	183	303				
E. Overall Parking	City	417	417	417	417	417				
-	Public	2613	3070	3030	2709	2909				
TOTAL 3030 3487 3447 3126 3326						3326				
SPACES GAINED		0	457	417	96	296				



Phase 4:

- Preferred Lot developed:120,000 sf Exhibition Space and 1900 space Garage (5 levels, elev 59'-6"). There is a gain of 1216 public parking spaces with the construction of the Convention Center garage

Refer to Phasing Table, Column 4


Design: RFP thru CDs - Approx. 12 mos.

Permitting - Approx. 3 mos.
Construction - Approx. 10 mos.


Total time - 2 yrs 1 mo

17th Street Master Plan Phasing Parking Analysis								
PHASING Today 1 2 3 3b* 4								
PARKING AREA								
A. Lincoln Rd. Area *	City	300	0	0	0	0	0	
	Public	1660	1960	1920	1700	1780	1700	
B. Preferred Lot	City	0	0	0	0	0	0	
	Public	800	800	800	800	800	1900	
(Botanical Gardens)	Public	26	26	26	26	26	26	
C. TOPA Parking	City	0	0	0	0	0	0	
	Public	101	101	101	0	0	0	
D. City Hall Parking	City	117	417	417	417	417	417	
	Public	0	183	183	183	303	183	
E. Overall Parking	City	417	417	417	417	417	417	
	Public	2613	3070	3030	2709	2909	3809	
TOTAL		3030	3487	3447	3126	3326	4226	
SPACES GAINED		0	457	417	96	296	1196	

PHASING OPTION - B




PHASE 1



17th Street Master Plan Phasing -B Parking Analysis						
	PHASING	Today				
PARKING AREA						
A. Lincoln Rd. Area *	City	300				
	Public	1666				
B. Preferred Lot	City	0				
	Public	800				
(Botanical Gardens)	Public	26				
C. TOPA Parking	City	0				
	Public	101				
D. City Hall Parking	City	117				
	Public	0				
E. Overall Parking	City	417				
	Public	2593				
TOTAL		3010				
SPACES GAINED		0				

Phase 1.1:

- In preparation for Phase 1 construction 117 city spaces should be temporairly relocated to the Preferred Lot.
- There would be a temporary loss of 117 spaces for public use from the Preferred Lot during 1 year of construction.



Design: RFP thru CDs - Approx 10 mos.

Permitting - Approx 3 mos.
Construction - Approx 12 mos.


Total time - 2 yrs 1 mo

Phase 1.2:

- New City Hall parking garage built: 5 levels (elev +41'-6") 600 spaces.
- Relocation of 117 temporary City spaces in P-Lot, and 300 City spaces from the Municipal garage to the new City Hall garage.
- 183 spaces would be made available for public parking in the City Hall garage, and 300 spaces would be made available for public parking in the Municipal garage.
- This improvement would lead to a gain of 477 public parking spaces.

Refer to Phasing Table, Column 1

17th Street Master Plan Phasing -B Parking Analysis							
	PHASING	Today	1				
PARKING AREA							
A. Lincoln Rd. Area *	City	300	0				
	Public	1666	1960				
B. Preferred Lot	City	0	0				
	Public	800	800				
(Botanical Gardens)	Public	26	26				
C. TOPA Parking	City	0	0				
	Public	101	101				
D. City Hall Parking	City	117	417				
	Public	0	183				
E. Overall Parking	City	417	417				
	Public	2593	3070				
TOTAL		3010	3487				
SPACES GAINED		0	477				



Phase 2:

- South half of Preferred Lot would be developed into 120,000 sf multi-purpose hall with 4 levels of parking above (950 spaces).
- North half of Preferred Lot would remain open for outdoor exhibition with approximately 300 parking spaces.
- These improvements would lead to a gain of 927 spaces.


Refer to Phasing Table, Column 2

Design: Garage

RFP thru CDs - Approx. 10 mos.
Permitting - Approx. 3 mos.
Construction - Approx. 12 mos.

Total time - 2 yrs 1 mo

17th Street Master Plan Phasing -B Parking Analysis								
	PHASING	Today	1	2				
PARKING AREA								
A. Lincoln Rd. Area *	City	300	0	0				
	Public	1666	1960	1960				
B. Preferred Lot	City	0	0	0				
	Public	800	800	1250				
(Botanical Gardens)	Public	26	26	26				
C. TOPA Parking	City	0	0	0				
	Public	101	101	101				
D. City Hall Parking	City	117	417	417				
	Public	0	183	183				
E. Overall Parking	City	417	417	417				
	Public	2593	3070	3520				
TOTAL		3010	3487	3937				
SPACES GAINED		0	477	927				



Design: RFP thru CDs - Approx. 12 mos.

Permitting - Approx. 3 mos. Construction - Approx. 9 mos. **Total time - 2 yrs**

Phase 3:

- West Lot of 17th St. site developed, because 300 city spaces were relocated to the new City Hall garage, there would now be room for the relocation of 280 public spaces from the west lot of 17th St. to the Municipal Garage.
- New World Symphony Sound Space built, and new 17th St. garage would also be built with 3 levels (elev +37'-0") and 240 spaces for public parking.
- The East lot of 17th St. would remain open for public parking (220 spaces), which leads to a temporary gain of 887 parking spaces.
- 17th Street improvements would be made from Convention Ctr. Dr. to Washington Ave, and Drexel Ave. would be closed at the South side of Lincoln Rd.

Refer to Phasing Table, Column 3

17th Street Master Plan Phasing Parking Analysis								
	PHASING	Today	1	2	3			
PARKING AREA								
A. Lincoln Rd. Area *	City	300	0	0	0			
	Public	1666	1960	1960	1920			
B. Preferred Lot	City	0	0	0	0			
	Public	800	800	1250	1250			
(Botanical Gardens)	Public	26	26	26	26			
C. TOPA Parking	City	0	0	0	0			
	Public	101	101	101	101			
D. City Hall Parking	City	117	417	417	417			
	Public	0	183	183	183			
E. Overall Parking	City	417	417	417	417			
	Public	2593	3070	3520	3480			
TOTAL		3010	3487	3937	3897			
SPACES GAINED		0	477	927	887			



- Construction of the new 17th St. garage and NWS could begin simultaneously in Phase 3. The NWS would continue construction for approximately one year after the completion of the garage. At which point Phase 4 would begin with the development of the civic park. This would consolidate the time period during which construction would occur on the 17th St. lots and allow for both the park and NWS to finish construction at the same time and have a grand opening.

Refer to Phasing Table, Column 4

Design: RFP thru CDs - Approx. 12 mos.

Permitting - Approx. 3 mos.
Construction - Approx. 9 mos.

Total time - 2 yrs

Phase 4:

- East lot of 17th St. developed into civic Park
- Relocation of 101 Public spaces from the TOPA parking lot to the new City Hall garage. Botanical Gardens Relocated to TOPA lot.
- There is a total gain of 566 public parking spaces.

17th Street Master Plan Phasing Parking Analysis								
	PHASING	Today	1	2	3	4		
PARKING AREA								
A. Lincoln Rd. Area *	City	300	0	0	0	0		
	Public	1666	1960	1960	1920	1700		
B. Preferred Lot	City	0	0	0	0	0		
	Public	800	800	1250	1250	1250		
(Botanical Gardens)	Public	26	26	26	26	26		
C. TOPA Parking	City	0	0	0	0	0		
	Public	101	101	101	101	0		
D. City Hall Parking	City	117	417	417	417	417		
	Public	0	183	183	183	183		
E. Overall Parking	City	417	417	417	417	417		
	Public	2593	3070	3520	3480	3159		
TOTAL		3010	3487	3937	3897	3576		
SPACES GAINED		0	477	927	887	566		

PHASE 4b



Phase 4b:

- Same as Phase 4 but with an additional level of parking on the new 17th St. Garage,

and the new City Hall garage. With an extra parking level on these two garages, there

is a gain of 200 additional public parking spaces.

- The total parking gain for this phase is 996 spaces.

Refer to Phasing Table, Column 4b

Design: RFP thru CDs - Approx. 12 mos.

Permitting - Approx. 3 mos.
Construction - Approx. 10 mos.

Total time - 2 yrs 1 mo

17th Street Master Plan Phasing Parking Analysis							
	PHASING	Today	1	2	3	4	4b*
PARKING AREA							
A. Lincoln Rd. Area *	City	300	0	0	0	0	0
	Public	1666	1960	1960	1920	1700	1780
B. Preferred Lot	City	0	0	0	0	0	0
	Public	800	800	1250	1250	1250	1480
(Botanical Gardens)	Public	26	26	26	26	26	26
C. TOPA Parking	City	0	0	0	0	0	0
	Public	101	101	101	101	0	0
D. City Hall Parking	City	117	417	417	417	417	417
	Public	0	183	183	183	183	303
E. Overall Parking	City	417	417	417	417	417	417
	Public	2593	3070	3520	3480	3159	3589
TOTAL		3010	3487	3937	3897	3576	4006
SPACES GAINED		0	477	927	887	566	996



Phase 5:

- Completion of Convention Center garage, with a total of 1900 spaces for events and public parking 5 levels (top deck elev +59'-6")
- This final phase represents a total gain of 1,216 public spaces.

Refer to Phasing Table, Column 5

Design: RFP thru CDs - Approx. 12 mos.

Permitting - Approx. 3 mos.
Construction - Approx. 10 mos.

Total time - 2 yrs 1 mo

17th Street Master Plan Phasing Parking Analysis								
	PHASING	Today	1	2	3	4	4b*	5
PARKING AREA								
A. Lincoln Rd. Area *	City	300	0	0	0	0	0	0
	Public	1666	1960	1960	1920	1700	1780	1700
B. Preferred Lot	City	0	0	0	0	0	0	0
	Public	800	800	1250	1250	1250	1480	1900
(Botanical Gardens)	Public	26	26	26	26	26	26	26
C. TOPA Parking	City	0	0	0	0	0	0	0
	Public	101	101	101	101	0	0	0
D. City Hall Parking	City	117	417	417	417	417	417	417
	Public	0	183	183	183	183	303	183
E. Overall Parking	City	417	417	417	417	417	417	417
	Public	2593	3070	3520	3480	3159	3589	3809
TOTAL		3010	3487	3937	3897	3576	4006	4226
SPACES GAINED		0	477	927	887	566	996	1216



APPENDIX 1:

17th Street Master Plan Citywide Community Input Meeting Schedule

April 7, 2001

Convention Center Advisory Board
Zyscovich 17th Street Master Plan scope overview & input session
Miami Beach Convention Center

May 4, 2001

Lincoln Road Visioning Workshop Zyscovich 17th Street Master Plan scope overview & input session Miami Beach Community Church

May 11, 2001

Business and Community Meeting (#1)
Zyscovich 17th Street Master Plan scope overview & input session
Miami Beach City Hall

May 24, 2001

Collins Avenue Hotel Task Force Zyscovich 17th Street Master Plan scope overview & input session Delano Hotel

May 29, 2001

City of Miami Beach Planning Board
Zyscovich 17th Street Master Plan scope overview & input session
Miami Beach City Hall

June 8, 2001

Lincoln Road & Washington Ave Task Force Zyscovich 17th Street Master Plan scope overview & input session Miami Beach Community Church

June 18, 2001

Greater Miami Convention and Visitor's Bureau Meeting with Bill Talbet and Al West Zyscovich 17th Street Master Plan scope overview & input session Greater Miami Convention and Visitor's Bureau Office

June 20, 2001

Miami Beach Convention Center *Meeting with Doug Tober* Zyscovich 17th Street Master Plan scope overview & input session Zyscovich's Office



100 N. BISCAYNE BLVD. # 2700 MIAMI, FL 33132 TEL. 305 372 5222 FAX. 305 577 4521 REGISTRATION NO. AAC001431

June 28, 2001

Botanical Garden Board Members

Zyscovich 17th Street Master Plan scope review & input session

Miami Beach Botanical Garden

July 2, 2001

City of Miami Beach Task Force Workshop (#1) Zyscovich 17th Street Master Plan Preliminary Review of Alternatives Miami Beach City Hall

July 10, 2001

City of Miami Beach Chamber of Commerce
Zyscovich 17th Street Master Plan scope review & input session
Mount Sinai

July 12, 2001

City of Miami Beach Convention Center Meeting with Dough Tober Zyscovich 17th Street Master Plan scope review & input session Miami Beach Convention Center

July 13, 2001

Meeting with Dade County Commissioner Barreiro Zyscovich 17th Street Master Plan scope review & input session Miami Beach City Hall

July 23, 2001

Meeting with Dade County Commissioners
Barreiro and Alvarez (MDTA)
Zyscovich 17th Street Master Plan
Bus Route Changes: review & input session
Commissioner Barreiro's Office

July 30, 2001

Miami-Dade Transportation Authority #1
Review proposed bus route changes
Zyscovich Inc

August 16, 2001

City of Miami Beach Task Force Workshop #2 Zyscovich 17th Street Master Plan scope review & input session Miami Beach City Hall

17th Street Master Plan - Community Meeting Schedule

June 26, 2002

September 4, 2001

Holocaust Memorial
Meeting with Kenneth Triester
Zyscovich 17th Street Master Plan scope review & input session
Coconut Grove

September 21, 2001

City of Miami Beach Boards Workshop Planning Board, HP Board and DRB Zyscovich 17th Street Master Plan scope review & input session Miami Beach City Hall

September 26, 2001

Met with Paul and Pablo Cejas Zyscovich 17th Street Master Plan scope review & input session Zyscovich Inc.

October 4, 2001

Lincoln Road Task Force
Zyscovich 17th Street Master Plan scope review & input session
Romi Restaurant

October 15, 2001

NWS Executive Committee Zyscovich 17th Street Master Plan scope presentation Grand Bay Hotel

October 17, 2001

City Commission Presentation
Zyscovich 17th Street Master Plan scope presentation
Adoption of preliminary proposed Master Plan
Miami Beach City Hall

October 23, 2001

Joint Meeting of the Convention Center Advisory and Capital Development Oversight Committees Zyscovich 17th Street Master Plan scope review & input session Miami Beach Convention Center

October 31, 2001

Met with Mr. Restrepo Zyscovich 17th Street Master Plan scope presentation Zyscovich. Inc

November 8, 2001

EDAW

17th Street Master Plan Streetscape coordination session Zyscovich Inc.

November 12, 2001

MDPL

Zyscovich 17th Street Master Plan scope review & input session 1001 Ocean Drive

November 18, 2001

Community Meeting (#2)

Zyscovich 17th Street Master Plan scope review & input session Miami Beach Community Church

November 26, 2001

Dade Cultural Alliance Meeting
Zyscovich 17th Street Master Plan scope review & input session
Dade-County School Board

November 27, 2001

Miami-Dade Transportation Authority (#2) Finalize Bus route changes Miami Beach City Hall

November 29, 2001

Community Meeting (#3)
Business Community Meeting
Zyscovich 17th Street Master Plan scope review & input session
Miami Beach Convention Center

December 6, 2001

Arts, Culture & Entertainment
Zyscovich 17th Street Master Plan scope review & input session
Miami Beach Convention Center

December 26, 2001

Community Meeting (#4)

Arts, Culture & Entertainment

Zyscovich 17th Street Master Plan scope review & input session

Miami Beach Convention Center

17th Street Master Plan - Community Meeting Schedule 17th Street Study Proposed Redevelopment Plan

January 7, 2002

Transportation and Parking Committee

Zyscovich 17th Street Master Plan scope review & input session

Miami Beach Convention Center

February 20, 2002

Drexel Avenue
Zyscovich 17th Street Master Plan scope review & input session
Miami Beach Convention Center

May 28, 2002

Planning Board Presentation
Zyscovich 17th Street Master Plan Presentation
Miami Beach City Hall

May 29, 2002

City Commission Presentation
Zyscovich 17th Street Master Plan Presentation
Miami Beach City Hall

June 19, 2002

City Commission Presentation
Zyscovich 17th Street Master Plan Presentation
Miami Beach City Hall

APPENDIX 2: 17th Street Master Plan - Estimate of Proposed Capital Costs

Project	Cost Estimate	Status	Funding Options	Basis for Assumptions		
17th Street Surface Lot:						
NWS Soundspace	\$40,000,000	*	NWS	NWS Estimate		
350-space parking facility	\$5,250,000	*	CDT, TIF, Grant funds	\$15,000/space - Comparable projects		
Park Development	\$10,000,000	*	CDT, TIF, Grant funds			
	* :,:::,::		, , ,			
City Hall Garage (500 spaces) w/ shuttle charging facility	\$7,500,000	*	CDT, TIF, Grant funds	\$15,000/space - Comparable projects		
	* ,===,===		, , , , , , , , , , , , , , , , , , , ,	, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,		
Convention Center Expansion:						
50,000 s.f. +/- multi-purpose facility	\$15,000,000	*	CDT	Based on report by Conventions, Sports	& Leisure (CSL),	dated 11/5/01
	. , ,			(\$250/sf buildout & \$20,000-space)		
2000-space +/- parking facility w/ 35-ft clear 1st flr exhibit space	\$40,000,000		CDT	Based on TVS&A Sept, 1997, Report		
17th Street Garage - East façade retail modification	\$800,000	*	CDT, TIF	20 spaces @ 400 sq.ft ea \$100/sq.ft		
Botanical Garden Improvements						
Existing location	\$300,000	*	G.O. Bond, Grant funds			
Relocation - location to be determined	\$3,800,000	*	G.O. Bond, Grant funds	Curtis & Rogers Master Plan		
21st Street Community Ctr. /Convention Ctr. Improvements	\$2,000,000	*		17th Street Master Plan Estimate - Zyso	covich	
Bass Museum Phase II Improvements	\$9,000,000	•				
Collins Canal & Greenway Path	\$500,000	•	G.O. Bond			
Beachwalk Project	\$3,000,000	•	ΠF	Plan Specs prepared by Coastal System	ns - Jan 1999	
Collins Park Improvements	\$1,600,000	•	ΠF	Preliminary estimates prepared by R.M.	Stern	
Streetscape Projects:						
Drexel Ave Improvements (Lincoln Lane South - Lincoln Lane North)	\$175,000		ΠF	350 l.ft. @\$500/ft	Average costs pe	
Lincoln Road Extension	\$365,000		ΠF	522 l.ft. @ \$700/ft	based on Edaw's	
16th Street Improvements (Alton Rd - Washington Ave)	\$1,200,000		TIF	3000 l.ft. @ \$400/ft (actual)	of Design Report	
17th Street Improvements (Collins Ave - Washington Ave)	\$1,513,200	*	ΠF	3900 l.ft. @ \$500/ft	Lummus Neighbo	
Pennsylvania Ave Improvements (Lincoln Lane South - 17th St	\$104,400		ΠF	300 l.ft. @ \$500/ft	R.O.W. Infrastruc	cture
Meridian Ave Improvements Extension (17th St - Dade Blvd Bridge)	\$320,000	*	ΠF	600 l.ft. @ \$500/ft	"	
Convention Center Drive (17th Street - Dade Blvd)	\$630,000	*	ΠF	900 l.ft. @ \$700/ft	"	
Extension of Espanola Way (Collins - Washington Ave)	\$210,000	•	G.O. Bond	300 l.ft. @ \$700/ft	"	
Streetend Projects:						
Lincoln Road	\$275,000		Public/Private	Plan Specs prepared by Coastal System		
17th Street	\$275,000		CDT	Plan Specs prepared by Coastal System		
18th Street	\$275,000		CDT	Plan Specs prepared by Coastal System	ns	
20th Street	\$150,000	•	Public (TIF)/Private			
Total Estimated 10 year Capital Expenditures:	\$140,442,600	то	\$143,942,600			
Note: ❖ Proposed Amendment Projects						
Note: Previously Planned Projects						
Note: The above detailed statement of projected costs has been prep	ared in accordance v	with Ch	anter 163 362 (9) Florida	Statutes It should be noted that the		
Redevelopment Agency does not anticipate incurring indebted						
average construction costs in today's values and are subject		oposeu	projects. It should also b	or noted that the estimates are based on		
avorage construction costs in today's values and are subject	o onange.					



Contents:

Section 1	City of Miami Beach	Commission Memo,	March 1, 2001
-----------	---------------------	------------------	---------------

Section 2 New World Symphony Memo, September 13, 2001

Section 3 FP & L Vault Relocation Analysis

Section 4 Transportation & Parking Committee Meeting Minutes

Section 5 17th Street Garage Retrofit Analysis

Section 6 Miami-Dade Transportation Authority Letter

Section 7 Kenneth Triester Letter

Section 8 CMB Regular Agenda: Oct 17, 2001 & May 29, 2002

Section 9: MBRDA Letter, April 30, 2002

Section 10: CMB Letter from the Manager, Nov 21, 2001

Section 11: Commission Meeting, June 14, 2002

Section 1 City of Miami Beach Commission Memo, March 1, 2001

Section 2 New World Symphony Memo, September 13, 2001

Section 3 FP & L Vault Relocation Analysis

Section 4 Transportation & Parking Committee Meeting Minutes

Section 5 17th Street Garage Retrofit Analysis

Section 6 Miami-Dade Transportation Authority Letter

Section 7 Kenneth Triester Letter

Section 8 CMB Regular Agenda: Oct 17, 2001 & May 29, 2002

Section 9 MBRDA Letter, April 30, 2002

Section 10 CMB Letter from the Manager, Nov 21, 2001

APPENDIX 3: Supporting Documents

Section 11: Commission Meeting, June 14, 2002

APPENDIX 4: Related Projects

Contents:

Section 1 Las Ramblas at Drexel Avenue

Section 2 Flamingo / Lumus Proposed Future Capital Improvements

Section 3 Preliminary Traffic Study

Section 4 Roster of Documents




APPENDIX 4: Related Projects

Section 1 Las Ramblas at Drexel Avenue

APPENDIX 4: Related Projects

Section 2 Flamingo / Lumus Proposed Future Capital Improvements

Section 2





APPENDIX 3: Supporting Documents

Section 3 Preliminary Traffic Study

APPENDIX 3: Supporting Documents

Section 4 Roster of Documents

17th Street Urban Design Study Roster of Documents

UPDATED	Roster of Material	Type of Media	Prepared by	Date of Document	Date Received
24-Sep-01					
1	Task I - Technical Memorandum / Intermodal Feasibility Study	Bound booklet	Corradino	1-Aug-00	20-Mar-01
2	Task II - Technical Memorandum / Marketing Analysis	Bound booklet	Corradino	3-Oct-00	20-Mar-01
3	Miami Beach Intermodal Feasibility Study	Bound booklet	Corradino	Fall 2000	20-Mar-01
4	CMB - 17th St. Lot Plan / As Built	Blueprint Sheets 12-17 of 17	Ramp Associates	17-Apr-98	22-Mar-01
5	CMB - 17th St., Parking Lot, and Lincoln Ln. / As Built - Electrical and Irrigation Runs	Blueprint Sheet PA 93 (1 of 1)	Public Works D. Rodriguez	21-Mar-01	22-Mar-01
6	CMB -Lincoln Ln. Parking & 17th St. Improvement	Blueprint Sheet PA 58 K (A-2 of 6)	Bliss Engineering Co.	14-Feb-58	22-Mar-01
7	CMB - Site Plan - Old parking deck, Gleason Theater, City Hall	Blueprint Single sheet	Public Works	1-Jan-52	22-Mar-01
8	CMB - Site Plan - Municipal Parking Garage, Lincoln Ln., Lincoln Rd.	Blueprint Single sheet	Public Works	??	22-Mar-01
9	Draft RFP - Market and Economic Analysis of Convention Space	Booklet (1 duplicate)	СМВ	9-Jan-01	22-Mar-01
10	RFP - Hotel Complex Convention Center	Bound booklet	СМВ	1981	22-Mar-01
11	Report on Admin's S. Beach Strategic Plan Working Group	Booklet	СМВ	1-Mar-01	22-Mar-01
12	CMB - Interoffice Memo 17th St./ Wash. Ave. Surface Lot Analysis	3 pages	СМВ	22-Mar-01	22-Mar-01
13	Miami Today - Article in Office Space	2 pages	Miami Today	15-Mar-01	22-Mar-01

15 Memo	1 page e-mail	Miguel Bretos	20-Mar-01	22-Mar-01
16 Summary of Findings for Proposed Convention Headquarter Hotel	50+ page Booklet	Laventhol & Horwath	Mar-90	20-Mar-01
17 MB Historic Convention Village Study: Phase I	40+ page Booklet	Wallace Roberts & Todd Zyscovich Inc.	Sep-92	20-Mar-01
18 CMB Market Study	95 page Booklet	CMB Community / Economic Development Department	Jun-00	20-Mar-01
19 REQUESTED		STUDIES FOR THE LL AND PROPOSED		NOT YET RECEIVED
20 Lincoln Lane Parking Area / 17th Street Improvement	Blueprint Copies 9 sheets	Bliss Engineering Co.	15-Feb-58	20-Mar-01
21 Aerial Photographs from 1994, 85,79, 73, 65, 59, 54, 29, 1927	Copies from CMB	СМВ	1994 - 1927	30-Mar-01
22 Miami Beach Historic Districts and Historic Sites	2 color Maps	СМВ	23-Jun-05	30-Mar-01
23 CMB - Plans for Proposed Espanola Way	1 set of drawings	Corradino	21-Jul-00	30-Mar-01
24 Parking System Improvements 17th Street Lot	1 blueprint	Ramp Associates	29-Feb-96	22-Mar-01
25 REQUESTED		UDY TO BE RECEIVED SEPH JOHNSON		
26 Sound Space - At the NWS Interim Report	Bound booklet	Projectcore Inc.	7-Sep-00	10-Apr-01
27 Sound Space - At the NWS Interim Report - Program Development	Bound booklet	Projectcore Inc.	7-Sep-00	10-Apr-01
28 Lincoln Road Improvement Plans	Bound booklet			1-Jul-01
29 Holocaust Memorial Museum	Bound booklet			1-Aug-01

