



YOUR VOICE, IN ACTION!

GO#24: Middle Beach Beachwalk

Project Update - February 22, 2021

Project Benefits

This beachside community amenity is part of the Greater Atlantic Greenway Network (AGN), which aims to support the use of alternative modes of transportation along the eastern seaboard. The project will remove the existing raised wooden boardwalk and replace it with an approximately 15-foot wide, on-grade, Americans with Disabilities Act (ADA)-accessible paver pathway that supports the use of bicycles, pedestrians and other nonmotorized means of transportation.



What's Happening

The City of Miami Beach continues work on the Beachwalk project between 24 and 45 streets, including 11 street ends. The preexisting wooden boardwalk has been demolished and work is taking place along the entire project limit. Please note that due to the nature of the project, some areas may not see work taking place for weeks at a time. Ongoing work is a rolling operation and is progressing from south to north.

The following activities are in progress:

- The installation of concrete bands, light bollards, dune planting, security camera infrastructure and 90% of the concrete pavers has been completed between 24 to 29 street.
- The installation of concrete bands, light bollard bases, dune planting, 65% of the security camera infrastructure and 75% of the stabilized paver base has been completed between 30 to 32 streets.
- The installation of concrete bands, light bollard bases, dune planting, 75% of the security camera infrastructure and 75% of the concrete pavers has been completed between 36 to 46 street.
- Work progress along all of the street ends except 26, 37 and 43 streets, which are staging areas and construction access points
- Work progress along street ends varies by location and includes underground utilities and foundations

What to Expect

Temporary beach access paths will be provided at the following streets: 24, 25, 27, 29, 30, 32, 36, 38, 39, 40, 42 and 46. The street end at 43 Street will remain temporarily closed. It is being used as the main entrance to the job site for machinery, trucks, etc. Pedestrians are asked to use the hardpack sand just east of the dune or Collins Avenue as an alternate north-south path.

Public beach access at 26, 37, 41 and 43 streets will be closed during construction.

Please note that beach access may be temporarily closed during concrete work at the street ends while the formwork is underway. The closure is expected to last only about two days.

Timeline

The project is scheduled for completion in June 2021, but every effort is being made to open sections of the Beachwalk in March 2021, as they are completed and it is deemed safe to do so. Work hours are from 8 a.m. to 6 p.m., Monday through Friday. Extended hours and weekend work days are subject to city approval and community notification.

Please note, the project team is closely monitoring the situation surrounding COVID-19. The contractor is enforcing strict social distancing measures and employees are using face coverings while on-site, including during breaks. This schedule may change due to unforeseen conditions or weather.

Who to Contact

Vanessa Vazquez
Neighborhood Affairs Coordinator
786.599.6543

VanessaVazquez@MiamiBeachFL.gov

For more information please visit GOMBInfo.com

To request this material in alternate format, sign language interpreter (five-day notice required), information on access for persons with disabilities, and/or any accommodation to review any document or participate in any city-sponsored proceedings, call 305.604.2489 and select 1 for English or 2 for Spanish, then option 6; TTY users may call via 711 (Florida Relay Service).



**The City of Miami Beach fights for your
human rights, let us fight for you!**

[CLICK HERE TO
LEARN MORE](#)